

CLARIFICATION TO THE INDICATIVE SCHEDULE OF THE TOR: DEVELOPMENT OF ONLINE TRAINING PLATFORM

In reference to the item « Schedule » of the ToR “Development of Online Training Platform” within the TAKE project, the following table is to be considered indicative, and subject to final negotiations with the best bidder.

Revised Indicative Schedule

Date	Activity	No. of days	Place
15.09.2023	Project kick-off	1	CACH Office
29.09.2023	Platform development	15	Remote
2.10.2023	Testing and bug fixing	1	Remote
3.10.2023	Platform deployment (modules deployment)	4	Remote
8.10.2023	User acceptance testing	5	Remote
15.10.2023	Delivery of the final platform	1	CACH Office